Cebu Normal University

Procurement Monitoring Report
CY: 2016

Schedule for Each Procurement Activity ABC (PhP)
Remarks
brief
Code Procurement PMO/ n_,_.;oow...u_.“_ Source uomnazvmo: of
(PAP) | Program/ Project End-User g Pre-Proc | Ads/Post of Pre-bid Conf Eligibllity | Sub/Open of m_a. vom» ] Contract Contract Notice to Delivery/ Payment | of Funds Total MOOE co
Conference IAEB Check Bids Evaluation | Qualification | Award Signing Proceed Accept Process Program/
Project)
Air Conditioning
1 AMq_Hmv CTE %Mw_ﬁ“m 11/1915 119/16 118/16 211116 2/1/16 2/1/16 2116116 223116 317116 3/21/16 3/26/16 5/316  |GAA2014| 1,558,811.50 1,568,811.50|  Office Box
16-01-002
One Lot Light &
Sound System with Publi JVS Audio
2 Materials & CTE 1 111915 121715 12/28/15 11118 111116 11118 1120116 2/1/16 2/9/16 2/23/18 5/24/16 6/30/16 | GAA 2014 3,419,000.00 3,419,000.00 4
Bidding System
Installation
15-11-634
One Lot IT Supplies &
Public Perfect Star PC
3 Consumables Supply Office - 2/22/16 2/24/16 3/3/16 3/15/16 3/15/16 3/15/16 3/31/16 4/4/16 4/28/16 4/29/16 6/14/16 6/27/16 | GAA2016 989,752.00 989,752.00
Bidding Shoppe
16-02-043
GnelehCaaning Suppl Public Bidder failed in th
a Materidls PEY 2152018 | 2/17/16 2/26/2016 10/3/36 10/3/16 10/3/16 FAILED GAA 871,512.83 871,512.83 Sriateclite
Office/GSO Bidding
16-02-046
One Lot Office Public TRIMAX C: ter
5 Supplies Supply Office | 0 3/10/2016 | 3/18/2016 3/30/2016 | 3/30/2016 | 3/30/2016 4/4/16 8/4/16 4/28/2016 | 4/29/2016 | 7/14/2016 11/8/16 GAA 1620,153.02|  1,620153.02 E_M._E <
16-02-054 el
CD Books Intl. &
Library Baoks University Public 5/23/2016 Fiduciary
3/21, 6 3/31/2016 4/12/2016 30/2016 1,307,369.00 1,307,369.00 Forefront Book Co.,
6 16-02-089 ipran Bldding /21/2016 3/22/201 /31/201 /12/201 4/12/2016 4/12/2016 4/18/2016 3/5/16 5/26/2016 5/30/ 6/20/2016 8/8/16 Fund 2016 3 3 r 3.__% ook Co
One Lot Cleaning Supp! Public Bidder failed in thy
7 Materials (Re-Bid) Sl ’ 15/02/2016 | 03/03/2016 | 04/07/2016 | 4/20/2016 | 4/20/2016 | 4/20/2016 FAILED GAA 871,512.83 871,512.83 s
Office/GSO Bidding eligibility check
16-02-046
IT Equipment for CTE Public
8 &ILS CTE &ILS o 01/04/2016 | 05/04/2016 | 13/04/2016 26/04/2016 | 26/04/2016 | 26/04/2016 | 27/04/2016 | 03/05/2016 | 30/05/2016 | 30/05/2016 | 23/06/2016 | 03/08/2016 STF 760,000.00 760,000.00 NG KHAI
16-03-170 8
One Lot Cleaning
Materials Supply Public ! Unichem Industrial
6/2016 21/2016 71,512, 871,512.83
9 (2nd Re-Bld) OfficefGs0 | Bidbing 2/15/2016 | 05/03/2016 | 05/11/2016 5/24/2016 5/24/2016 5/24/2016 5/26/201 06/03/2016 | 06/03/2016 | 6/20/2016 6/21/ 11/08/2016 GAA 871,512.83 e
16-02-046
One Lot Local Area
Network Structured Mr. Omar B. public aiitio
10 Cabling (Rehab) CNU Roma m_“a i 20/05/2016 | 21/05/2016 | 31/05/2016 13/06/2016 | 13/06/2016 | 13/06/2016 | 29/07/2016 | 01/08/2016 | 15/09/2016 | 16/09/2016 | nodeliveryyet [no paymentvet|  STF 4,200,000.00 4,200,000,00 _anw”ao:“_m s
main Mis) & ’
16-05-226
One Lot Firewall
Appliance & Endpoint | Mr. Omar B, ,
u Security Roma Public | ooopo1s | spasizote | osiozos | e/tapois | /142016 | er1arzo1 FAILED ST 1,000,000.00 BlderfatletIn the
Bidding eligibility check
(3 yrs License) {MIS)

16-05-227




Schedule for Each Procurement Activity ABC (PhP) = -
brief
Code Procurement PMO/ vﬁnn:mhu._ o R i ot ot Source aehaA: ption of
PAP) | Program/ Project | End-User re-Proc | Ads/Post Eligibitity | Sub/Open of Bid Post Contract otice Delivery/ Payment |of Funds
9 : ent |eoonference| lags  |PrebidConfl o ek Bids Evaluation | Qualification | Award signing | Proceed Accept Process Total MOCE S Program/
Project)
One Lot Firewall
Appliance w/ Endpoint| Mr. Omar B. Public Biddsr tailedinieh
2 Security Roma Com 5/20/2016 | 6/20/2016 | 07/12/2016 | 7/29/2016 7/29/2006 | 7/29/2016 FAILED STF 1,000,000.00 £ ...z 9”% .
(Re-Bid) 16| (Mis) e A
05-227
One Lot Supply of Dr. LeviT.
Construction Materials | Atibula (CNU- [  Public Primeworx Building
1 22/06/2016 | 30/0 7/2016 9/07, 016 6 17 3 3,913,950.00 3,913,950.00
3 - CNU Balamban Balamban Bidding 2/08/! /06/2016 18/07/2016 29/07/201 29/07/2016 29/07/2016 10/08/2016 12/08/2¢ 17/08/2016 04/10/201¢ 09/01/20. /21/2017 GAA ,913,950. ,91 Shlutions:
Campus 16-06-275 Campus)
One Lot Supply of Dr. LeviT.
ber & Plywood - | Atlbul; NU- li
aq || Hmser Sk bl (G PUblic | ) osr2016 | osjorsaots | 1sjor201 | 20j07/2018 | 20j07/201 | 29/07/2016 | 1070872018 | 12/08/2016 | 04102016 | 14/0972016 | 141012016 | 2171072016 | ema 1,341,100.00 1,341,100.00| Pentax Hardware
CNU Balamban Balamban Bidding
16-06-274 Campus)
One Lot Supply of
Labor, Materials &
Installation of Jalousie Dr. LeviT.
Windows with Grills & | Atibula (CNU-| Public Bidder failed in the
15 12/07/2016 | 20/07/2016 20/08/2016 | 20/08/2016 ,000,000.
Complete Accessories-|  Balamban Bidding /o 2eL 07/A% od/ i 20801 SALED e Aonoteos0 eligibility check
CNU Balamban Campus)
Campus
16-06-278
One Lot Supply of
Labor, Materials & )
> Dr. LeviT.
Installation of Stainless Atbula (CNU publi
16  |Railings w/ Aceessories 7 6/22/2016 7/26/2016 08/03/2016 09/02/2016 | 09/02/2016 | 09/02/2016 9/16/2016 9/30/2016 | 11/18/2016 | 11/24/2016 | nodeliveryyet |no paymentyet| GAA 1,033,393.10 1,033,393.10 KAZ Glass
Balamban Bidding
- CNU Balamban Gampua)
Campus 16- P
06-277
One Lot Firewall
Appliance w/end point| Mr.Omar B. Public Bolltiens
17 Securtity Roma Bidd 5/20/2016 08/03/2016 08/11/2018 09/02/2016 09/02/2016 09/02/2016 9/19/2016 9/30/2016 11/28/2016 12/09/2016 | no delivery yet | no payment:yet STF 1,000,000.00 1,000,000.00 _an”wa_osm_ Ine
(2nd-Rebid) Mis) i ‘
16-05-227
One Lot Supply of
Labor, Materials &
Dr.LeviT.
Installation of Jalousie Atbula {CNU public
18 Windows «CNU S Bidéin 6/22/2016 08/06/2016 09/01/2016 9/14/2016 9/14/2016 9/14/2016 9/16/2016 9/30/2016 11/18/2016 11/24/2016 | no delivery yet | no payment yet STF 1,000,000.00 1,000,000.00 KAZ Glass
Balamban Campus (Re- e €
Bid) 16- P
06-278
One Lot Statistical
Package of Soclal Public N :
19 Science (SPSS) CRD 08/09/2016 | &/18/2016 FAILED GAA2016 370,000.00 Lt
Bidding bidder
Software 164
06-303
2 Units 42U Branded | Mr.Omar B. Publi Macrologic
20 Rack Roma m.u din 8/24/2016 09/01/2016 9/14/2016 9/14/2016 9/14/2016 9/19/2016 9/30/2016 | 10/14/2016 | 10/16/2016 | nodeliveryyet |no paymentyet| STF2016 600,000.00 600,000.00 Diversified
16-08-386 (MIS) 9 Technologies




Schedule for Each Procurement Activi ABC (PhP|
ofuran ity {ERE) Remarks
brief
Code Procurement PMO/ 1—_‘“_“.“: . Source awmh_._ EH: of
(PAP) | Program/Project | End-User ; Pre-Proc | Ads/Postof | o W01 eoel  Eligibility | Sub/Open of Bid Post Contract | Contract | Noticeto | Delivery/ Payment | o¢ Eunds Total MOOE co
on Conference IAEB Cheek Bids Evaluation | Qualification | Award Signing Proceed Accept Process Program/
Project)
One Lot Statistical
Package of Social N
21 Science (SPSS) CRD Public | oo /08/2016 | 10/0572016 FAILED STF2016 200,000.00 Hoproperive
4 Bidding . bidder
Software (Re-bid)
16-09-494
One LotiT Suppl Star PC
22 e Supply Office n.:,u:n 05/10/2016 | 13/10/2016 11/04/2016 | 11/04/2016 | 11/04/2016 | 11/15/2016 | 11/21/2016 | 11/28/2016 | 12/09/2016 | 12/25/2016 | 12/29/2016 GAA 1,411,900.00 1,411,900.00 Gy
16-09-500 Bidding Shoppe
RFEI- Consulting
Services for the
Architectural,
Engineering Design &
Construction University Public No prospective
,600,000.00 2,600,000.00
23 SUpsrizcirat e wibrary Biddling 10/06/2016 | 14/10/2016 FAILED GAA 2016 2, Bl
CNU Library
Modernization
Projecvt
16-09-499
Ons Lot Oifce Public Bidder falled in th
24 Supplies Supply Office .: N 11/08/2016 11/16/2016 11/29/2016 29/11/2016 29/11/2016 FAILED GAA 980,643.56 - 5
Bidding eligibility check
16-10-572
One Lot HRIS & Payroll public o
25 System HRMO/FMO ) 09/01/2016 | 11/22/2016 | 12/01/2016 12/19/2016 | 12/19/2016 | 12/19/2016 STF 1,700,000.00 aine
Bidding Qualification
16-08-440
One Lot Supply of
Labor and Installation
with Complete
Necetsaescl Public No prospecti
2 Electrical, Plumbing CTE 11/30/2016 | 08/12/2016 FAILED GAA 2,599,248.43 L
N Bidding bidder
and Mechanical Works
for the Culinary Arts
Laboratory 16-
11-590
Prepared by: i Noted by: ) Approved by:
+ Ann S. Ancajas Dr. FLOI . LAPLAP
BAC Secretariat's Office BAC Chair SUC President 11l




