

## Republic of the Philippines Cebu Pormal University Osmeña Boulevard, Cebu City

## ANNUAL PROCUREMENT PLAN (APP) FOR THE YEAR 2017

## Cebu Normal University Annual Procurement Plan for FY 2017

Code			Madage	Sche	dule for Each F	Procurement A	ctivity	0	Estimated Bu	dget (PhP)			
(PAP)	Procurement/Program/Project	PMO/End-User	Mode of Procurement	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	со	Remarks (brief description of Program/Project)	
	Procurement of Common Use Supplies and Equipment (A)	All Departments	DBM- Procurement Service					GAA	1,150,293.91				
	Procurement of Common Use Supplies and Equipment (B)	All Departments	DBM- Procurement Service					GAA	653,754.76			,	
	Procurement of Common Use Supplies and Equipment (C)	All Departments	DBM- Procurement Service					GAA	680,149.36				
	Procurement of Common Use Supplies and Equipment (D)	All Departments	DBM- Procurement Service					GAA	553,994.50				
	Academic Center for Arts and Sciences	CAS	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	82,410,000.00				
	Accountable Forms	Finance	Direct Contracting					GAA	1,095,000.00				
	Aircon Supplies (A)	GSO	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	134,550.00				
	Aircon Supplies (B)	GSO	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	134,550.00				
	Aircon Supplies (C)	GSO	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	134,550.00				
	Aircon Supplies (D)	GSO	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	134,550.00				
	Accreditation Expenses (meals, materials, and others) (A)	Nursing	Shopping	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	200,000.00				
	Acquaintance Party	SSC	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	STF	29,540.00				
	Building repair and maintenance (A)	Balamban	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,000,000.00				
	CLASSROOM DOOR REPAIR (CTE, CAS and CN) (A)	VPAA	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	240,000.00				
	CLASSROOM DOOR REPAIR (CTE, CAS and CN) (B)	VPAA	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	240,000.00				
	CLASSROOM DOOR REPAIR (CTE, CAS and CN) (C)	VPAA	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	240,000.00				
	CLASSROOM DOOR REPAIR (CTE, CAS and CN) (D)	VPAA	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	240,000.00				
	Cleaning Equipment and Supplies (A)	Balamban, EAIL, GSO, HRMO, Medellin, Nursing, Registrar, Security, Supply and Testing	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	534,360.73				
	Cleaning Equipment and Supplies (B)	Balamban, EAIL, GSO, HRMO, Medellin, Nursing, Registrar, Security, Supply and Testing	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	459,007.73				
	Cleaning Equipment and Supplies (C)	Balamban, EAIL, GSO, HRMO, Medellin, Nursing, Registrar, Security, Supply and Testing	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	475,476.73				

ing Equipment and Supplies (D)	Balamban, EAIL, GSO, HRMO, Medellin, Nursing, Registrar, Security, Supply and Testing	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	441,056.73				
Equipment and Accessories (A)	Medical / Dental Clinic	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017						
Supply (A)	Medical / Dental Clinic	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	210,599.20				
Supply (C)	Medical / Dental Clinic	Shopping	7/4/2017	7/11/2017	7/18/2017		GAA	106,396.70				
outer Equipment and Accessories (A)	CRD, EAIL, Finance, HRMO, IGP, Library, Nursing, President, Registrar, Supply	Shopping	1/16/2017	1/23/2017	1/30/2017	7/25/2017 2/6/2017	GAA GAA	47,268.70 236,981.50				
outer Equipment and Accessories (B)	CRD, EAIL, Finance, HRMO, IGP, Library, Nursing, President, Registrar, Supply	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	205,412.00				
outer Equipment and Accessories (C)	CRD, EAIL, Finance, HRMO, Library, Nursing, President, Registrar, Supply	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	30,365.25	· · · · · · · · · · · · · · · · · · ·			
outer Equipment and Accessories (D)	CRD, EAIL, Finance, HRMO, Library, Nursing, President, Registrar, Supply	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	516,412.00				
outer Supplies (A)	BORSEC, CAO, CRD, EAIL, Finance, HRMO, Library, PAPianning, PIO-CSO, President, PSWF, Records, Registrar, Supply, Testing	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,520,506.56				
uter Supplies (B)	BORSEC, CAO, CRD, EAIL, Finance, HRMO, Library, PAPlanning, PIO-CSO, President, PSWF, Records, Registrar, Supply, Testing	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	1,318,243.40	(M) 5	4		
uter Supplies (C)	BORSEC, CAO, CRD, EAIL, Finance, HRMO, Library, PAPianning, PIO-CSO, President, PSWF, Records, Registrar, Supply, Testing	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	1,538,743.40				
uter Supplies (D)	BORSEC, CAO, CRD, EAIL, Finance, HRMO, Library, PAPlanning, PIO-CSO, President, PSWF, Records, Registrar, Supply, Testing	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	1,168,568.40			**	
ruction/Renovation/Repair & Maintenance (A)	GSO	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1 200 000 00				****
ruction/Renovation/Repair & Maintenance (B)	GSO		3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	1,290,000.02				
		3.1				17.072017	GAM	6,580,000.02				

Construction/Renovation/Repair & Maintenance (C)									
Construction/Renovation/Repair & Maintenance (D)	GSO	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	602,690.90	$\overline{}$
Cultural Arts (PASUC)	GSO	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	250,000.02	
Curriculum Integration (5days) (A)	OSA			1/23/2017	1/30/2017	2/6/2017	STF	1,389,850.00	
CNU Journal of Higher Education (A)	Nursing		1/16/2017	1/23/2017.	1/30/2017	2/6/2017	GAA	465,620.00	
CNU Journal of Higher Education (A)	CRD		1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	12,500.00	
Dontal County (4)	CRD	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	217,500.00	
D. 116 1 (2)	Medical/Dental Clinic	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA		
Dental Supply (C)	Medical/Dental Clinic	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	45,571.00	
Electrical equipment and components and supplies (A)	Balamban, CRD, GSO, Museum, Nursing, Registrar	Public Bidding		2/7/2017	2/9/2017	2/13/2017	GAA	68,340.00 647,600.00	
(В)	Balamban, CRD, GSO, Museum, Nursing, Registrar	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	615,550.00	
(С)	Registrar	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	615,550.00	
(D)	Balamban, CRD, GSO, Museum, Nursing, Registrar	Public Bidding		9/26/2017	9/28/2017	10/2/2017	GAA	615,550.00	
Fuel Supplies (Vehicle fuels, Oil, Lubricants)	Supply Office		3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	674 500 00	
Hardware Supplies (A)	GSO, Testing	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	671,500.00	
Hardware Supplies (B)	GSO, Testing		3/14/2017	4/4/2017	4/6/2017	4/10/2017		872,755.00	
Hardware Supplies (C)		Public Bidding		6/27/2017			GAA	868,755.00	
Hardware Supplies (D)		Public Bidding		9/26/2017		7/3/2017	GAA	868,755.00	
ICT Training (3days) (D)	Nursing	Shopping	7/4/2017		and the state of t	10/2/2017	GAA	868,755.00	
Insurance - SSG	SSG			7/11/2017		7/25/2017	GAA	346,620.00	
Intramurals Supplies		Shopping	7/4/2017	7/11/2017	The state of the s	7/25/2017	STF	399,080.00	
Library Holdings (BOOKS) (A)		Public Bidding	7/4/2017	7/11/2017		7/25/2017	GAA	834,875.00	
Library Modernization Project (A)			1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,197,900.00	<del></del>
	Library	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	66,665,000.00	+
to be a second of the contract	Medellin, Nursing, VPAA	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	16,235.00	
o o o o o o o o o o o o o o o o o o o	Medellin, Nursing, VPAA	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	11,235.00	
o o manage una accessories (O)	Medellin, Nursing, VPAA	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	16,235.00	
	Medellin, Nursing, VPAA	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	16,235.00	
Information System (A)	MIS Office	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	200,000.00	
MIS - System Maintenance/Enhancement for HRIS/Payroll (A)	MIS Office	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	200,000.00	
MIS - Oracle Database annual maintenance (D)	MIS Office	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017			
MIS - Replacement of online UPS 1KVA with Rack Rail Kit (10 pcs for IDF) (A)	MIS Office		1/16/2017			7/25/2017	GAA	200,000.00	
Management Training on 5S for 3days (D)	Nursing					2/6/2017	GAA	350,000.00	
Medical Supplies & Medicines for Balamban &		Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	247,620.00	
Medellin Campus (B)  Medical Supplies & Medicines for Balamban &	Medical/Dental Clinic	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	77,959.40	
Medellin Campus (D)	Medical/Dental Clinic	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	67,015.40	
	Medical/Dental Clinic	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA		
	Medical / Dental Clinic	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	756,987.75 20,450.00	
Medicine (C)	Medical/Dental Clinic	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017			
a <sub>N</sub> =		1 444	Olor Lott	UILITEOTT	UIZSIZU11	HOIZUII	GAA	772,990.75	

lissive (official News Letter	SSC	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	отг Т	45,000,00			
ursing Classroom and Laboratory Services							STF	15,000.00			
nprovements (LPG Refill) (A)	Nursing	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	3,380.00			
ursing Classroom and Laboratory Services	Nursing	Shopping	5/2/2017	5/0/2017	E/46/2047	5/00/0047	011				+
nprovements (LPG Refill) (B)	rturoing	Shopping	3/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	1,690.00			
ursing Classroom and Laboratory Services nprovements (LPG Refill) (C)	Nursing	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	F 070 00			+
ursing Classroom and Laboratory Services	-			.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	7710/2017	112012011	GAA	5,070.00			
nprovements (LPG Refill) (D)	Nursing	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	3,380.00			
	Balamban, CRD, Finance, GSO, Library, Medellin, Registrar, Supply, Testing, VPA, VPAA	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	296,285.08			
office Equipment and Accessories (B)	Balamban, CRD, Finance, GSO, Library, Medellin, Registrar, Supply, Testing, VPA, VPAA	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	193,366.00	4.		
Office Equipment and Accessories (C)	Balamban, CRD, Finance, GSO, Library, Medellin, Registrar, Supply, Testing, VPA, VPAA	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	21,381.00			
Office Equipment and Accessories (D)	Balamban, CRD, Finance, GSO, Library, Medellin, Registrar, Supply, Testing, VPA, VPAA	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	6,850.00			
office Maintenance and Accessories (A)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	220,000.00		<del> </del>	_
Office Supplies (A)	All Departments	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017				-	+
		- Land Bidding		2///2011	2/3/2011	2/13/2017	GAA	3,084,329.02			
Office Supplies (B)	All Departments	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	2,370,478.55			
Office Supplies (C)	All Departments	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	1,867,522.85			
office Supplies (D)	All Departments	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	1,924,862.93			+
Office Supplies - SSC	SSC	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	199,540.00		-	-
aper Materials and Products (A)	Balamban, Nursing, Testing	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA				-
aper Materials and Products (B)	Balamban, Nursing,							108,520.00			_
	Testing	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	15,160.00			
aper Materials and Products (C)	Balamban, Nursing, Testing	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	1,240.00			
aper Materials and Products (D)	Balamban, Nursing, Testing	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	540.00			+
atent and Copyrights Resource Program (A)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	20,000.00		<del> </del>	-
ublication/Printing (A)	PIO-CSO, Suga	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	537,450.00			-
Purposive Research Faculty Development (A)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	230,170.00		<del> </del>	-
Purposive Research Faculty Development (B)	CRD	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	308,243.33			-
Purposive Research Faculty Development (C)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	323,801.67		<del> </del>	_
Purposive Research Faculty Development (D) Rentals (A)	CRD	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	431,108.33			+
Rentals (B)	Supply Office	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	25,000.00			_
(Cittalo (D)	Supply Office	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	25,000.00			

Rentals (C)	Supply Office	Channing	7/4/0047	74440045				an Parameter (1991	
Rentals (D)	Supply Office	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	25,000.00	
Renair and Maintenance (M. : 1	Oupply Office	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	25,000.00	
Repair and Maintenance (Maintenance of dental unit ( check-up, cleaning of the dental chair and the unit)	Medical/Dental Clinic	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	20,000.00	
Repair and Maintenance for the College of Nursing (A) Repair and Maintenance for the College of Nursing	Nursing	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	249,000.00	
Repair and Maintenance for the College of Nursing (B)	Nursing	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	450,000.00	
Repairs and Maintenance - Motor Vehicles (A)	Supply Office	Public Bidding	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA		
Repairs and Maintenance - Office Equipment (A)	Supply Office	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	1,015,000.00	
Repairs and Maintenance - Other Machineries & Equipment (A)	Supply Office	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	406,000.00 203,000.00	
Repairs and Maintenance - Technical and Science Equipment (A)	Supply Office	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	406,000.00	
Research and Development Projects as approved by the University President supported with a MOA (A)	CRD	Public Bidding	1/16/2017	1/23/2017	1/30/2017	2/6/2017	STF	827,527.50	
Research and Development Projects as approved by the University President supported with a MOA (A)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	197,857.14	
Research and Development Projects as approved by the University President supported with a MOA (B)	CRD	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	157,857.14	
Research and Development Projects as approved by the University President supported with a MOA (C)	CRD	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	149,285.71	
Research and Development Projects as approved by the University President supported with a MOA (D)	CRD	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	15,000.00	
Research Dissemination Programs (A)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	C A A		
Research Dissemination Programs (B)	CRD	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	75,207.50	
Research Dissemination Programs (C)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	103,747.50	
Research Dissemination Programs (D)	CRD	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	469,807.50	
Research Ethics Program (A)	CRD	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	20,747.50	
Research Training for 4 days - Nvivo and Research Writeshop (C)	Nursing	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	STF GAA	365,000.00 374,620.00	
SSG Election	SSC	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017			
Science Supplies and Materials (A)	CAS	Shopping	1/16/2017	1/23/2017	1/30/2017		STF	15,000.00	
Science Supplies and Materials (B)	CAS	Shopping	5/2/2017	5/9/2017	5/16/2017	2/6/2017	GAA	171,950.00	
Science Supplies and Materials (C)	CAS	Shopping	1/16/2017	1/23/2017		5/23/2017	GAA	78,350.00	
Science Supplies and Materials (D)	CAS	Shopping	7/4/2017	7/11/2017	1/30/2017	2/6/2017	GAA	2,700.00	
Security Equipment and Accessories (A)	Security	Shopping	1/16/2017	1/23/2017	7/18/2017	7/25/2017	GAA	25,325.00	
Security Services (A)	Security	Public Bidding	1/17/2017		1/30/2017	2/6/2017	GAA	26,000.00	
Conincia	BORSEC, CTE, ILS,	, abile bluding	11112017	2/7/2017	2/9/2017	2/13/2017	GAA	4,037,000.00	
Services and Maintenance (A)	Library, Museum, President's Office	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	113,500.00	
Services and Maintenance (B)	BORSEC, CTE, ILS, Library, Museum, President's Office	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	40,000.00	

intenance (D)	BORSEC, CTE, ILS, Library, Museum, President's Office	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	10,000.00	
inings (A)	EAIL	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	760,000.00	
inings (B)	EAIL	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	796,000.00	
inings (C)	EAIL	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	610,000.00	
inings (D)	EAIL	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	900,000.00	
ment (A)	OSA	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	2,696,079.00	
edellin	ssc	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	STF	20,000.00	
lamban	SSC	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	STF	20,000.00	
nin :	ssc	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	STF	50,000.00	
	Library	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,000,000.00	
(A)	Testing Center	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	148,000.00	
(C)	Testing Center	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	90,000.00	

sting Materials (D)	Testing Center	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	90,000.00		
aining CAS (A)	CAS	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,107,500.00		-
aining CAS (B)	CAS	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	700,000.00		
aining CAS (C)	CAS	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	2,036,250.00		
aining CAS (D)	CAS	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	1,656,250.00		9
raining CTE (A)	CTE	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,525,000.00		
raining CTE (B)	CTE	Shopping	5/2/2017	5/9/2017	5/16/2017	5/23/2017	GAA	975,000.00		
raining CTE (C)	CTE	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	950,000.00		
raining CTE (D)	CTE	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	2,050,000.00		
raining VPA (A)	VPA	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,209,466.67		y
raining VPA (B)	VPA	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	1,209,466.67		
raining VPA (C)	VPA	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	1,609,466.67		
raining VPA (D)	VPA	Public Bidding	9/5/2017	9/26/2017	9/28/2017	10/2/2017	GAA	1,000,000.00		
raining on Nursing Advancement (3days) ( C)	Nursing	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	301,620.00		
rainings/Seminar (A)	VPAA	Public Bidding	1/17/2017	2/7/2017	2/9/2017	2/13/2017	GAA	1,000,000.00		
rainings/Semìnar (B)	VPAA	Public Bidding	3/14/2017	4/4/2017	4/6/2017	4/10/2017	GAA	1,000,000.00		
Frainings/Seminar (C)	VPAA	Public Bidding	6/6/2017	6/27/2017	6/29/2017	7/3/2017	GAA	1,000,000.00		

Travel Medicines & Medical Supplies for Athletes/ Participants for Culture & Arts/ Faculty & Staff (A)	Medical/Dental Clinic	Shopping	1/16/2017	1/23/2017	1/30/2017	2/6/2017	GAA	59,970.10		
Travel Medicines & Medical Supplies for Athletes/ Participants for Culture & Arts/ Faculty & Staff (C)	Medical/Dental Clinic	Shopping	7/4/2017	7/11/2017	7/18/2017	7/25/2017	GAA	82,997.75		
TOTAL		le le						237,101,529.94		
Note: A = 1st Quarter; B = 2nd Quarter; C = 3rd Quar		Remarks								
		Programs and projects should be alligned with budget documents, and especially those posted at the PhilGeps.								

3. PMO/End User - Unit as proponent of program or project

determined measure of goods and services.

Mode of Procurement - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and
 Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

2. PROJECT (BESF)— Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-

- 6. Source of Funds Whether GoP, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget Agency approved estimate of project/program costs
- 8. Remarks brief description of program or project

Certified Funds Available

Mrs. Ann S. Ancajas
BAC Secretariat

Prepared By:

Dr. Evelyn G.Tradio
Chief Administrative Officer
Finance Management Office

Approved By:

Dr. Darsyld. Palompon OIC-CNU-President's Office Breakdown into mooe and co for

tracking purposes; alligned with Any remark that will help GPPB

track programs and projects

Dr. Dalsylk Palompon